



# **OVER AND ABOVE CENTRALIZED INFORMATION SYSTEM (OACIS)**

**PRESENTED BY: GAIL FREDERICKS  
DCMDE (APMO)  
(770) 590-2668**



## **OACIS**

- **OVER AND ABOVE WORK MEANS WORK DISCOVERED DURING THE COURSE OF PERFORMING OVERHAUL, MAINTENANCE AND REPAIR EFFORT THAT IS**
  - **WITHIN THE GENERAL SCOPE OF THE CONTRACT;**
  - **NOT COVERED BY THE LINE ITEM(S) FOR THE BASIC WORK UNDER THE CONTRACT;**
  - **IS NECESSARY IN ORDER TO SATISFACTORILY COMPLETE THE CONTRACT**


**DFAR 252.217-7028**



## ***OACIS BACKGROUND***

### **HIGH VULNERABILITY IDENTIFIED IN FOLLOWING AREAS AT AIRCRAFT PDM FACILITIES**

- FUNDS CONTROL**
- IDENTIFICATION OF DUPLICATE  
WORK**
- VERIFICATION OF WORK  
COMPLETED**
- LACK OF LABOR HOUR STANDARDS**





## ***OACIS BACKGROUND***



**MULTI-FUNCTIONAL TEAM  
FORMED TO PERFORM ON-SITE  
REVIEWS**

**VULNERABILITY CONFIRMED AND  
REPORTED AS MATERIAL WEAKNESS**



## ***OACIS BACKGROUND***

**AUTOMATED INFORMATION SYSTEM  
NECESSARY DUE TO:**

**- HIGH VOLUME OF WORK REQUESTS**




**- RATIO OF GOVERNMENT TO  
CONTRACTOR EMPLOYEES**



## ***OACIS BACKGROUND***

- **ORIGINAL FOCUS HIGH DOLLAR AIRCRAFT CONTRACTS**
- **DESIGNED AND PROGRAMMED BY AIRCRAFT PROGRAM MANAGEMENT OFFICE (APMO) PERSONNEL**



# ***OACIS PROVIDES***





## ***OACIS - FUNDS CONTROL***

- **MULTI-LEVEL**
  - **CONTRACT**
  - **SYSTEM**
  - **CLIN**
  - **ACRN**
  - **DELIVERY ORDER**
- **REAL TIME**
  - **FUNDING LIMITATION**
  - **DOLLARS AUTHORIZED**
  - **\$ BALANCE**
  - **% OF NTE REMAINING**









## ***OACIS - FUNDS CONTROL***

### **VISIBILITY OF \$ EXPENDED FOR:**

- LABOR HOURS**
  - TOTAL
  - BY CATEGORY
- PURCHASED PARTS**
- MATERIAL**
- FIXED PRICE O&A**






## ***OACIS - IDENTIFIES DUPLICATE WORK***

### **TOOLS PROVIDED WHICH ASSIST IN IDENTIFYING DUPLICATE WORK:**

- MULTIPLE WORK REQUESTS PRESENTED FOR SAME DISCREPANCY**
- SAME WORK REQUEST PRESENTED FOR PAYMENT MULTIPLE TIMES**





## ***OACIS - HISTORICAL DATA***

- **USED FOR DEVELOPING LABOR HOUR STANDARDS**
  - **REDUCES NEED FOR NEGOTIATION**
  - **SAVES BOTH GOVERNMENT & CONTRACTOR TIME AND EFFORT**
- **USED FOR IDENTIFYING/  
CONFIRMING PROBLEMS**






## ***OACIS - HISTORICAL DATA***

### **DATA USEFUL FOR EARLY CAS**


- FOR DEVELOPMENT OF SOLICITATIONS**
- TO FIX PRICE WORK**
- IN PROJECTING COSTS**





## ***OACIS - MANAGEMENT INFO***


- **COST AVOIDANCE/SAVINGS**
- **NUMBER & TYPES OF DOCUMENTS PROCESSED**
- **DOCUMENT TURNAROUND TIME**
- **COSTS BY CATEGORY (LABOR HOURS AND/OR \$ VALUE)**





## ***OACIS - MANAGEMENT INFO***


- **WORKLOAD INDICATORS**
- **REGISTERS**
  - **IMPASSE**
  - **WORKSTOP**
- **STANDARDS REPORTS**
- **IMAGINATION ONLY LIMITATION**





## ***OACIS - DEFINITIZATION TOOLS***


- **PROVIDES VISIBILITY OF WORK COMPLETED AND DEFINITIZED FOR PAYMENT, AS WELL AS WORK THAT REMAINS UNDEFINITIZED**





# OACIS


**OVER 4,500 AIRCRAFT AND MAJOR AIRCRAFT  
SUB-ASSEMBLIES SUCCESSFULLY MANAGED  
USING OACIS**








# ***REINVENTING OACIS***





## ***OACIS MOVES TO OASYS***


- **REDESIGN DRIVEN IN PART BY AGING HARDWARE AND SOFTWARE**
  - **FREQUENT HARDWARE FAILURES**
  - **NEED FOR WINDOWS COMPATIBLE SYSTEM**
- **UNABLE TO PROVIDE SYSTEM TO ALL WHO NEEDED IT**





## ***OACIS MOVES TO OASYS***

- **CHANGE IN BUSINESS RULES CREATED NEED FOR SYSTEM UPGRADE**
- **GENERIC APPLICATION TO MANAGE OVER AND ABOVE ON ALL COMMODITIES (TRAINS, PLANES, SHIPS, ENGINES, AUTOMOBILES, ETC..) NECESSARY**
- **PORTABLE/SCALEABLE SYSTEM ESSENTIAL**





## ***OACIS MOVES TO OASYS***

- **AIRCRAFT PROGRAM MANAGEMENT OFFICE GRANTED CHARTER TO BEGIN REDESIGN EFFORT - MAY 1994**
- **PROJECT PRESENTED TO PROCUREMENT CIM AND RECEIVED BLESSING - JULY 1994**
- **USERS CONFERENCE - JULY 1994**



## ***OACIS MOVES TO OASYS***

- **PROCURING CONTRACTING OFFICER AND PROGRAM MANAGER CONFERENCE - NOVEMBER 1994**
- **PROJECT KICKOFF MEETING IN MARIETTA - NOVEMBER 1994**
- **FIRST CONFIGURATION CONTROL BOARD (CCB) MEETING - DECEMBER 1994**




## ***OACIS MOVES TO OASYS***

- **REQUIREMENTS REVIEWED AND CLARIFIED**
- **PROGRAMMING EFFORT BEGAN MAY 1995 AND CONTINUES**
- **PERIODIC CCB MEETINGS HELD TO REVIEW PROGRESS**
- **FORMAL TESTING TO BEGIN - AUGUST 1996**




## ***OACIS MOVES TO OASYS***

- **OACIS REDESIGNED FOR ORACLE DATABASE**
  - **PROVIDES PORTABILITY/SCALABILITY NEEDED**
  - **ALLOWS UNRESTRICTED BUT CONTROLLED GROWTH**
- **WINDOWS GRAPHICAL USER INTERFACE (GUI) MAKES SYSTEM MORE INTUITIVE FOR NEW USERS AND ALLOWS INTERFACE WITH OTHER WINDOWS PRODUCTS**



## OACIS TO OASYS



**HP 700 SERIES SERVERS STRATEGICALLY LOCATED TO  
SUPPORT KNOWN OASYS USERS**






## ***OACIS MOVES TO OASYS***

**HEWLETT PACKARD I-40 LOCATED IN MARIETTA, GA TO ACT AS CENTRAL REPOSITORY FOR OVER AND ABOVE DATA**

- **TO ALLOW FOR CONTINUED PROCESSING IN EVENT OF LOCAL SERVER FAILURE**
- **TO PROVIDE ACCESS TO PROGRAM MANAGERS/PROCURING CONTRACTING OFFICERS ACROSS ORGANIZATIONAL BOUNDARIES**






## ***OACIS MOVES TO OASYS***

- **ELECTRONIC INTERFACE WITH CONTRACTORS' SYSTEMS WILL ALLOW US TO:**
  - **PREVENT LOST/MISPLACED DOCUMENTS**
  - **APPROVE/DISAPPROVE WORK REQUESTS ON-LINE**
  - **IMPROVE INFORMATION FLOW BY SHARING COMMON DATA**




# ***OACIS MOVES TO OASYS***

**INTERFACE TO OTHER GOVERNMENT SYSTEMS  
NEXT MAJOR GOAL**





# OASYS



*GETTING READY FOR THE WORLD*



# **OVER AND ABOVE CENTRALIZED INFORMATION SYSTEM (OACIS)**

**PRESENTED BY: GAIL FREDERICKS  
DCMDE (APMO)  
(770) 590-2668  
DSN: 697-2668  
Email: [gfredericks@dcmds.dla.mil](mailto:gfredericks@dcmds.dla.mil)**